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v Environmental Doc Approved June 2006
v Begin Design Phase — June 2006
v End Design Phase — September 2008
v Advertise Project — July 2009
Award Contract — October 2009
Begin Construction — January 2010*
End Construction — October 2012 e 1y piantcsapiisimens

* Based on 55 day delay start per contract specifications




